1.CONTRACTID CODE PAGE OF PAGES
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT J ] 3
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ.NO. 5.PROJECTNO (Ifapplicable)
05 25-Sep-2017 | ACOR3849830
6.1SSUED BY CODE N40080 7. ADMINISTERED BY (Ifother than item6) CODE
PUBLIC WORKS DEPARTMENT
SOUTH POTOMAC/FEAD See Item 6
4474 MCMAHON ROAD, SUITE 3
INDIAN HEAD MD 20640-5035
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO.
ALLEN AND SHARIFF CORP
7061 DEEPAGE DR STE 200
COLUMBIA MD 21045-5325 9B. DATED (SEE ITEM 1 1)
X 10A. MOD. OF CONTRACT/ORDER NO.
N40080-10-D-0496-0030
10B. DATED (SEE ITEM 13)
CODE__04WG4 [FACILITY CODE X | 25-Sep-2014
11. THISITEM ONLY APPLIES TO AMENDMENT S OF SOLICIT ATIONS
I:'The above numbered solicitation is amended as set forth in Item14. The hour and date specified for receipt ofOffer |:| is extended, |:| is not extended.

Offer must acknowledge receipt ofthis amendment prior to the hour and date specified in the solicitation or as amended by one ofthe following methods:

(a) By completing Items 8 and 15, and returning copies ofthe amendment; (b) By acknowledging receipt ofthis amendment on each copy ofthe offer submitted;
or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED ATTHE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULTIN

REJECTION OF YOUR OFFER. Ifby virtue ofthis amendment you desire to change an offer already submitted, such change may be made by telegramor letter,
provided each telegramor letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THISITEM APPLIESONLY TO MODIFICATIONS OF CONTRACT SORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. ASDESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER ISMODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

X |C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
FAR52.243-4 Changes (JUNE 2007)

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor |:| is not, is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)
Modification Control Number: tamayo171904

Prepared by: tamayo IGF::OT::IGF PC 16 Additional Trailer Rental

N40080-10-D-0496 TO 0030 BUILDING 1600 CLINIC RENOVATIONS AT NAVAL SUPPORT FACILITY (NSF), INDIAN HEAD, NAVAL SUPPORT
ACTIVITY (NSA) SOUTH POTOMAC, MD.

Modification: 05

Reason Code: DSGN

Description of this modification continues on Page 2.

Except as provided herein, all terns and conditions ofthe document referenced in Item9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
ALLAN TAMAYO / CONTRACTING OFFICER
TEL: (301) 744-2185 EMAIL:  allan.tamayo@navy.mil
15B. CONTRACT OR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
£ e~ ]
BY T 25-Sep-2017
(Signature of person authorized to sign) (Signature of Contracting Officer)
EXCEPTION TO SF 30 30-105-04 STANDARD FORM 30 (Rev. 10-83)
APPROVED BY OIRM 11-84 Prescribed by GSA

FAR (48 CFR) 53.243
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE
The following items are applicable to this modification:

SUMMARY OF CHANGES (REVISED)
SUMMARY OF CHANGES

SECTION SF 30 - BLOCK 14 CONTINUATION PAGE

The following have been added by full text:
MODIFICATION 05

A. SCOPE OF WORK

This modification is in accordance with FAR 52.243-4 Changes (Jun 2007) and as negotiated on 2 February 2017,
the scope of work is hereby modified as follows:

PC 016 Additional Trailer Rental: This modification covers the additional one and a half months of the Trailer
Rental (PC 013 Trailer Rental) not covered in Modification 04. In Modification 04, the CCD was extended 248
calendar days from 21 August 2017 to a new contract completion date (CCD) of 26 April 2018.

B. CHANGE IN CONTRACT PRICE

The total contract price is increased by $57,447.89 from $4,379,179.91 to a new contract total of
$4,436,667.91

C. CHANGE IN CONTRACT COMPLETION DATE

An extension of contract time is not required by reason of this modification. Therefore, the CCD remains 26 April
2018.

D. All other terms and conditions regarding this contract remain unchanged.

E. CONTRACTOR’S STATEMENT OF RELEASE
Acceptance of this modification by the contractor constitutes an accord and satisfaction and represents payment in

full for both time and money and for any and all costs, impact effect, and for delays and disruptions arising out of, or
incidental to, the work as herein revised.

SECTION A - SOLICITATION/CONTRACT FORM

The total cost of this contract was increased by $57,488.00 from $4,379,179.91 to $4,436,667.91.

SECTION B - SUPPLIES OR SERVICES AND PRICES
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CLIN 0005
The unit price amount has increased by $57,488.00 from $4,379,179.91 to $4,436,667.91.
The MILSTRIP N3332914RC5N010 has been added.
The total cost of this line item has increased by $57,488.00 from $4,379,179.91 to $4,436,667.91.
SECTION E - INSPECTION AND ACCEPTANCE
The Acceptance/Inspection Schedule for SUBCLIN 000501 has been changed from:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government
To:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY

N/A N/A N/A N/A

SECTION G - CONTRACT ADMINISTRATION DATA
Accounting and Appropriation
Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by $57,488.00 from
$4,379,179.91 to $4,436,667.91.

SUBCLIN 000501:

AA: 9740130 1882 252 68908 0 068688 2D C5N010 333294912K3Q (CIN
000000000000000000000000000000) was increased by $57,488.00 from $4,379,179.91 to $4,436,667.91

(End of Summary of Changes)
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